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Oakland Detour

► San Francisco (west) bound 
approach is ready for traffic.

► Oakland (east) bound 
approach can not be 
completed until portion of 
upper deck of existing 
bridge is removed.

► Proposed detour shifts 
traffic south and allows for 
demolition of portion of 
upper deck.

► Allows for both directions of 
new bridge to be opened at 
same time.







Yerba Buena Island Transition 
Structures

► Constructs the approach 
structures from the SAS to the 
YBI tunnel

► Contract was awarded in early 
2010, assuming a staggered 
opening of the bridge.  

► Since the bridge is now slated 
for opening simultaneously in 
both directions at the end of 
2013, work on the YBITS 
contract needs to be accelerated 
to match the SAS traffic ready 
schedule. 






















